

Initial Project Planning

Date: 14 July 2026 | **Team ID:** | **Project Name:** Emotion Detection and Learning Support Engine

The project plan divides the development of the Emotion Detection and Learning Support Engine into multiple sprints. Each sprint focuses on implementing key functional requirements, estimating effort, assigning priorities, and tracking planned completion.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member	Start Date	End Date
Sprint 1	Requirement Analysis & Planning	US-01	Identify problem statement, gather requirements, finalize tech stack	5	High	Lasya Dwarampudi	Day 1	Day 2
Sprint 2	Dataset & Model Development	US-02	Prepare dataset, preprocess text, train BiLSTM model	8	High	Lasya Dwarampudi	Day 3	Day 5
Sprint 3	Emotion Detection Module	US-03	Integrate trained model for real-time emotion prediction	8	High	Lasya Dwarampudi	Day 6	Day 7
Sprint 4	Learning Guidance Module	US-04	Generate personalized learning guidance based on detected emotion	5	High	Lasya Dwarampudi	Day 8	Day 8
Sprint 5	Analytics & Logging	US-05	Store prediction logs and display analytics dashboard	5	Medium	Lasya Dwarampudi	Day 9	Day 10
Sprint 6	UI, Testing & Documentation	US-06	Improve UI, perform testing, prepare documentation and demo	5	High	Lasya Dwarampudi	Day 11	Day 12